

## **Government** Digital Experience (GDX) Project Rollup as of February 7, 2023

COLUMBIA		2025							
		Project Manager	Start Date	End Date	Status Date	Phase	Issues and Decisions	Forecasts and Next Steps	Hea h
Citizen E	ngagement								
23-015	Family Law Act Modernization	Beeksma, Lindsey			20-Apr-22	Initiation			
23-014	Highway 101 Alternate Route	Guiney, Lisa	18-Apr-22	30-Jun-22	13-Apr-22	Initiation			
23-010	Surrey Langley Skytrain	Guiney, Lisa	01-Apr-22	31-Aug-22	27-Apr-22	Delivery	content is with Ministers office	Get PA back and then Govtogether page, PIA	
23-009	Protection of Personal Information Act	Guiney, Lisa	01-May-22	30-Sep-22	27-Apr-22	Delivery	waiting on PA and CN to be approved	Waiting on new ADM to be briefed in and start project	
23-008	Consumer Protection	Massoud, Simone	01-Apr-22	30-Jul-22	28-Mar-22	Initiation	n/a	n/a	
23-007	Hazardous work protections for youth	Massoud, Simone	01-Apr-22	01-Jul-22	05-Apr-22	Delivery	Launch date before Easter	SSR signed off, PA signed off and Malatest to review questions	
23-006	Great Bear Rainforest	van Mil, Leslie	01-Apr-22	30-Sep-22	11-May-22	Delivery	Will they work with us Launch May 19	See if we need contractor for support	
23-003	COVID-19 Supports	Quine, Karen	01-Apr-22	30-Sep-22	31-Mar-22	Initiation	n/a	n/a	
23-002	Grizzly Bear Stewardship Framework	Guiney, Lisa	01-May-22	31-Jul-22	13-Apr-22	Planning	n/a	Leslie to check in with CGPE to see if they need to be engaged, timelines keep pushing back.	

23-001 <b>Delivery</b> 23-019	Rocky Mountain Elk Management Framework				Date				h
Delivery	Rocky Mountain Elk Management Framework								
		van Mil, Leslie	01-Apr-22	30-Jun-22	30-Mar-22	Initiation	n/a	Leslie to work on PA	
	Management Service	es							
	Multi Language Program Budget Build FY23		17-May-22	31-Mar-23	17-May-22	Initiation			
23-016	GDX Onboarding Review	Quine, Karen							
23-012	RFQ-ON-003317 Resourcing	Rejminiak, Stephanie	05-Apr-22	31-Mar-23	05-Apr-22	Delivery	n/a	n/a	
23-004	RSA-ON-003379 Resourcing	Lobaeva, Elena	01-Apr-22	31-Mar-23					
Digital E	ngagement Solutions	<u> </u> S							
23-018		Ruemke-Douglas, Gillian	01-May-22	31-Mar-23	02-May-22	Initiation			
23-017	Office of the Seniors Advocate Directory and website enhancements	Ruemke-Douglas, Gillian	06-Jul-22	30-Sep-22	06-May-22	Initiation			
Governa	nce and Community								
23-013		Remacle, Danton	05-Apr-22	15-Jul-22	08-Apr-22	Initiation			
Online S	ervice Solutions								

		Project Manager	Start Date	End Date	Status Date	Phase	Issues and Decisions	Forecasts and Next Steps	Healt h		
23-005	Gov.bc.ca Covid-19	Stafford, Katie	01-Apr-22	30-Sep-22	25-Mar-22	Planning	n/a	n/a			
	ChatBot						7-				
Service D	Service Design and Content										
23-011	Municipal Affairs-Ukraine	e Quine, Karen	25-Mar-22	25-Mar-22	31-Mar-22	Planning	n/a	KQ/KS to follow up with time capture.			
								Potential MOU and recovery			